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SECTION A - SUPPLEMENTAL INFORMATION

1.  This document is contract modification P00083 to contract DAAE07-01-C-N030.  The purpose of this contractual document is to:

    a.  Obligate a total of $54,839.00 to fund the acquisition of 61 each, Main Winch Wire Rope Repair Retrofit Kits for the

        United States Marine Corps (USMC), NSN 0000-00-000-0000, Part Number 12478172

    b.  Correct Exhibit C, Section C, Paragraph C.1 and Section B CLIN 0053AA of contract DAAE07-01-C-N030 to reflect the

        changes in USMC M88A2 vehicle paint requirements.

    c.  Correct Exhibit C, Section C, Paragraph C.29 to reflect the correct part number of the engine assembly.

    d.  Correct Exhibit H, Section H, Paragraphs H.16.2 and H.16.3 to reflect changes in the option exercise date and the

        performance completion date for contract DAAE07-01-C-N030, and add paragraph H.35 to Exhibit H, Section H to incorporate

        this acquisition of 61 each, Main Winch Wire Rope Repair Retrofit Kits for the United States Marine Corps (USMC), NSN

        0000-00-000-0000, Part Number 12478172 as part of this contract's scope of work.

2.  This contract modification P00083 to contract DAAE07-01-C-N030 is a bilateral agreement impacting the total contract amount.  For

funding and page substitution purposes, this contract modification P00083 follows prior contract modification P00082 to contract DAAE07-

01-C-N030.

3.  This contract modification allocates a total of $54,839.00 to fund the purchase of 61 each, Main Winch Wire Rope Repair Retrofit

Kits for the United States Marine Corps in support of the M88A2 HERCULES Vehicle System.  This contractual action establishes new CLIN

0059AA for this acquisition and establishes delivery dates of 28 Feb 2005 for the first 30 kits, and 31 March 2005 for the remaining

balance of 31 each, Main Winch Wire Rope Repair Retrofit Kits. The contractor may incrementally deliver and bill against this

contractual action, and accelerated delivery is acceptable at no cost to either party of this contract modification.

4.  This document also corrects the following Exhibits to contract DAAE07-01-C-N030 and this contract modification P00083:

    a.  Incorporate the following change to Exhibit C, Section C, Paragraph C.1 and Section B, CLIN 0053AA to reflect

        the following changes in the USMC M88A2 HERCULES vehicle paint requirements:

        FROM:  "All USMC FY02 and FY04 vehicles shall be painted camouflage."

          TO:  "All USMC FY02 vehicles shall be painted camouflage.  USMC FY04 vehicles shall be painted as follows:  2 FY04

               USMC vehicles will be painted SAND (CARC 686A, 33446) and 1 USMC vehicle will be painted STANDARD, 3 color

               camouflage pattern using drawing 13228E1650 as a reference only."

    b.  Incorporate a change to Exhibit C, Section C, Paragraph C.29 to correct the part number of the referenced engine

        assembly from part number 12477625 to part number 12364800.

    c.  Incorporate changes to Exhibit H, Section H, Paragraphs H.16.2 and H.16.3 to reflect a change in the option

        exercise date from 30 June 2004 to 31 December 2004, and a change in the performance completion date for contract

        DAAE07-01-C-N030 from 31 December 2004 to 30 March 2006.  This modification also adds paragraph H.35 to Exhibit H,

        Section H to incorporate this acquisition of 61 each, Main Winch Wire Rope Repair Retrofit Kits for the United States

        Marine Corps (USMC), NSN 0000-00-000-0000, Part Number 12478172 as part of this contract's scope of work.

5.  The parties to this agreement hereby agree to and acknowledge the following changes incorporated by this contract modification

P00083 to contract DAAE07-01-C-N030:

    a.  An increase in the total contract price of $54,839.00 from $307,017,726.11 to $307,072,565.11 for the acquisition of 61

        each, Main Winch Wire Rope Repair Retrofit Kits, NSN 0000-00-000-0000, Part Number 12478172.  This contract document

        also establishes new CLIN 0059AA for this acquisition with delivery dates of 28 Feb 2005 for the first 30 kits, and

        31 March 2005 for the remaining balance of 31 each, Main Winch Wire Rope Repair Retrofit Kits.  The contractor may

        incrementally deliver and bill against this contractual action, and accelerated delivery is acceptable at no cost to

        either party of this contract modification.

    b.  Revision of Exhibit C, Section C, Paragraphs C.1 and C.29, Section B, CLIN 0053AA, and Exhibit H, Section H, Paragraphs

        H.16.2 and H.16.3, and addition of paragraph H.35 to reflect the changes set forth in Paragraphs 4.a through 4.c above.

    c.  Revision of Section G to add the appropriation and administrative data for this contractual action.
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6.  As a result of this contract modification, P00083 to contract DAAE07-01-C-N030, the total contract amounts is hereby increased by

$54,839.00 from $307,017,726.11 to $307,072,565.11,

7.  All other terms and conditions of this contract DAAE07-01-C-N030 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 093 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0053AA        PRODUCTION QUANTITY                                         3          EA   $ 2,337,643.000  $      7,012,929.00              ___________________                                                          ______________   __________________

              NOUN: M88A2 VEHICLES

              PRON: T141K005JM    PRON AMD: 03    ACRN: CK

              CUSTOMER ORDER NO: M9545004MP2051

                 Configuration is described in Section C.1

                 Color:  2 vehicles Sand; 1 Vehicle Camouflage

                 For Packaging, See Section D, clause D.2.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV4049G151  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-NOV-2004

                 002               1            31-DEC-2004

                 003               1            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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0059          NSN: 0000-00-000-0000

              FSCM: 06085

              PART NR: 12478172

              SECURITY CLASS: Unclassified

0059AA        PRODUCTION QUANTITY                                        61          EA   $     899.00000  $         54,839.00              ___________________                                                          ______________   __________________

              NOUN: MAIN WINCH RETROFIT KITS

              PRON: T141K010JM    PRON AMD: 01    ACRN: CN

              CUSTOMER ORDER NO: M9545004MP42087

                CORRECT NOMENCLATURE:                ____________________

                Main Winch Wire Rope Repair Retrofit Kit

                The contractor may incrementally deliver and

                bill against this contractual action, and

                accelerated delivery is acceptable at no cost

                to either party of this contract modification.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   COMMERICIAL

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV4203G151  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               30           28-FEB-2005

                 002               31           31-MAR-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0059AA  T141K010JM             CN       1        $               0.00  $          54,839.00            $          54,839.00

        M9545004MP42087

                                                                           _________________

                                                         NET CHANGE    $          54,839.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         CN        17  46110920633106785400674432D20630700004MP42087                        $          54,839.00                                                                                                          __________________

                                                                                          NET CHANGE    $          54,839.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     307,017,726.11              $          54,839.00              $     307,072,565.11
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit C          SECTION C - ADDITIONAL CLAUSES AND PROVISIONS                  23-JUL-2004      024          ELECTRONIC

                                                                                                                IMAGE
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